APPENDIX B DOE - Grand Junction Office Site Transition Records Management Activity Plan Schedule
4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Qua
ID__| FY00 Records Management Transition Activities % Con | Baseline Start Act. Start Baseline Finish | Rev./Act. Finish [ Jun Jul Aug [ Sep | Oct | Nov [ Dec | Jan [ Feb | Mar | Apr [ May [ Jun Jul [ Aug [ Sep | Oct [ Nov | Dec | Jan [ Feb | Mar | Apr [ May [ Jun Jul Aug [ Sep | Oct
1 |BRIDGE TO FUTURE CRITICAL TASKS (Remaining Volume/Original Volume) 89% | Mon 8/16/99 Mon 8/16/99 Fri 9/29/00 Fri 9/29/00 89;‘/
2 ANALYTICAL LABORATORY RECORDS (266/283 Cu Ft) 83% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 8394 :
3 Inventory the working copy and master of microfiche 100% | Wed 12/15/99 | Wed 12/15/99 Tue 2/15/00 Fri 3/31/00 100%
4 Disposition Electronic Records 100% Fri 1/7/00 Fri 1/7/00 Fri 9/29/00 Wed 3/15/00 100%
5 Disposition Inactive Hardcopy Records 100% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 100%
6 Transfer Library material to Laboratory 100% Sun 6/4/00 Sun 6/4/00 Fri 9/29/00 Fri 6/9/00 EI 1000/1‘) e
7 MICROFICHE ANALYTICAL REPORTS (65/110 Cu Ft) 59% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 509 :
8 Microfiche analytical reports by NARA 7% Fri 10/1/99 Fri 10/1/99 Tue 8/15/00 Tue 8/15/00 7%
9 GJO microfilm analytical reports 0% | Tue 8/15/00 NA Fri 9/29/00 Fri 9/29/00
10 Box, and transfer silver microfiche to DFRC 0% | Mon 4/24/00 NA Fri 9/29/00 Thu 6/8/00 e E
11 Vault 4 RECONCILIATION (1076/1614 Cu Ft) 100% | Fri 10/15/99 Fri 10/15/99 Tue 2/1/00 Mon 1/31/00 :
12 Evaluate & Disposition 1600 boxes (interfile, schedule, &/or transfer, update databases) 100% | Fri 10/15/99 Fri 10/15/99 Tue 2/1/00 Mon 1/31/00
13 MONTICELLO PROGRAM (includes MPPs) (293/272 Cu Ft) 92% Fri 9/3/99 Fri 9/3/99 Fri 9/29/00 Fri 9/29/00
14 Develop MRAP retention schedule using DOERS, Env. & GRS schedules 100% | Mon 9/13/99 Mon 9/13/99 Fri 11/26/99 Fri 3/10/00
15 Review and approve MRAP schedule 100% | Mon 10/4/99 Mon 10/4/99 Fri 11/19/99 Fri 11/19/99
16 Apply UMTRA schedules to remaining unscheduled MRAP records 100% | Tue 2/15/00 Tue 2/15/00 Fri 12/31/99 Fri 4/7/00 100%
17 Continue maintenance of active records pgm + transfer inactive records 100% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 100%
18 Check in and integrate records into inactive files 85% Fri 9/3/99 Fri 9/3/99 Fri 9/29/00 Fri 9/29/00 85% ‘
19 Identify records for LTSM program 0% Fri 9/15/00 NA Fri 9/29/00 Fri 9/29/00 m
20 Package, box, and transfer the inactive records to NARA, LTSM, or storage 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00
21 MONTICELLO FOLIOs MVP (90/90 Cu Ft) 86% | Mon 10/4/99 Mon 10/4/99 Fri 9/29/00 Fri 9/29/00 86”/?
22 Apply UMTRA schedules to remaining unscheduled MVP records 100% | Tue 2/15/00 Tue 2/15/00 Fri 12/31/99 Wed 4/12/00 100% :
23 Integrate supplemental info & drawings 83% | Mon 10/4/99 Mon 10/4/99 Fri 9/29/00 Fri 9/29/00 83%
24 Identify records for LTSM program 100% Fri 4/14/00 Fri 4/14/00 Fri 4/28/00 Fri 6/30/00 H e Ill Trrry 100%
25 Box and transfer MVP folios to archives 0% | Mon 9/25/00 NA Tue 7/25/00 Fri 9/29/00 [ o
26 MONTICELLO SURFACE & GROUNDWATER PROJECT (MSG) (15/15 Cu Ft) 100% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 100%
27 Maintain active records program 100% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 100%
28 Apply approved UMTRA schedules to MSG (new 4/7/00) 100% | Mon 4/3/00 Mon 4/3/00 Fri 4/14/00 Mon 4/17/00 m 10‘0%
29 LITIGATION SUPPORT (volume is same as Monticello Program noted above) 100% |  Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 100%
30 Store MRAP records until litigation is complete 100% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 100%
31 ORNL (57/13 Cu Ft) 100% | Mon 12/27/99 | Mon 12/27/99 Fri 9/29/00 Fri 9/15/00 100%
32 Notify ORNL to send IVC records for MVP, MRAP & MPP to TAR and FOS 100% | Mon 12/27/99 Mon 12/27/99 Fri 9/24/99 Fri 12/31/99 ] 100%
33 ORNL transfers material 100% | Tue 1/11/00 Tue 1/11/00 Thu 2/3/00 Fri 6/9/00 LTIy 100%
34 Evaluate material (recycle or integrate) 100% | Mon 1/17/00 Mon 1/17/00 Fri 9/29/00 Mon 6/12/00 100%
35 Review MRAP, MVP, and MPP schedule and modify as needed 100% | Wed 3/1/00 Wed 3/1/00 Fri 9/15/00 Fri 9/15/00 100%
36 UMTRA VP (172/196 Cu Ft) 75% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 759
37 Closeout and disposition UMTRA program records 15% | Mon 5/15/00 Mon 5/15/00 Thu 6/15/00 Thu 6/15/00 15%
38 Appraise and disposition state repository records (new 4/7/00) 100% | Mon 4/3/00 Mon 4/3/00 Mon 5/15/00 Mon 5/15/00 D:EI_D 100% :
39 VP folios & subcontracts prep and filming (Edgemonta) 100% Fri 10/1/99 Fri 10/1/99 Mon 7/31/00 Mon 7/31/00 100%
40 Integrate ORNL information, includes supplemental (40 cu ft) 100% Fri 10/1/99 Fri 10/1/99 Mon 12/20/99 Mon 12/20/99 130% :
41 Inspect and disposition approx. 400 reels of filming done between 1986 to 1989 100% | Wed 3/1/00 Wed 3/1/00 Thu 8/31/00 Thu 8/31/00 E 100%
42 NARA Inspection (old and new film) 40% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 ‘ ;
43 UMTRA Non GJVP (32/171 Cu Ft) 100% Fri 10/1/99 Fri 10/1/99 Mon 11/15/99 Fri 3/17/00
44 Microfilm and disposition collection 100% Fri 10/1/99 Fri 10/1/99 Mon 11/15/99 Fri 3/17/00
45 CONTRACTS AND PROCUREMENT (145/133 Cu Ft) 89% | Mon 9/6/99 Mon 9/6/99 Fri 9/29/00 Fri 9/29/00
46 Maintain active program files 100% | Mon 9/6/99 Mon 9/6/99 Fri 9/29/00 Fri 9/29/00 — = 100%
47 Transfer inactive FOS & TAR records to Vault 4 100% | Mon 12/27/99 | Mon 12/27/99 Fri 9/29/00 Thu 4/6/00 Illlllllrlllrlll__
48 Transfer inactive Monticello (OHM contract) records 0% | Tue 8/1/00 NA Fri 9/15/00 Fri 9/15/00
49 Disposition Monticello (OHM contract) records (litigation must be complete) 0% Fri 9/15/00 NA Fri 9/29/00 Fri 9/29/00
50 LTSM (987/987 Cu Ft - Managed adequately under ongoing Pgm.) 86% | Mon 9/6/99 Mon 9/6/99 Fri 9/29/00 Fri 9/29/00
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APPENDIX B DOE - Grand Junction Office Site Transition Records Management Activity Plan Schedule
4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Qua

ID | FY00 Records Management Transition Activities % Con | Baseline Start Act. Start Baseline Finish Rev./Act. Finish Jun Jul Aug Sep Oct ] Nov ] Dec Jan ] Feb ] Mar Apr ] May ] Jun Jul ] Aug ] Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
51 Maintain & retrieve inactive files for V5&7 100% Mon 9/6/99 Mon 9/6/99 Fri 9/29/00 Fri 9/29/00 : 100%
52 Maintain active records program 100% | Mon 9/13/99 Mon 9/13/99 Fri 9/29/00 Fri 9/29/00 ‘ 100%
53 Barcode site-specific records in SURF collection 79% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 79%

54 Bar code records for Piqua and Hallam (new 4/07/00) 0% Mon 7/3/00 NA Fri 9/29/00 Fri 9/29/00 e : T

55 Schedule records 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00 :

56 FACILITIES MANAGEMENT (110/115 Cu Ft) 93% | Mon 11/15/99 | Mon 11/15/99 Fri 9/1/00 Fri 9/1/00 93 :

57 Appraise records for value to gov't & new owner 100% Mon 1/3/00 Mon 1/3/00 Fri 2/4/00 Mon 2/28/00 100%

58 Collect, evaluate & disposition site drawing collection 100% | Mon 11/15/99 | Mon 11/15/99 Fri 3/31/00 Fri 3/31/00 - 100%

|[EEEEEEEEEEEEEEEREEE]

59 Disposition the Government records 85% Mon 3/6/00 Mon 3/6/00 Fri 9/1/00 Fri 9/1/00 85%

60 GJORAP (119/125 Cu Ft) 42% Mon 4/3/00 Mon 4/3/00 Fri 9/29/00 Fri 9/29/00 [42% i

61 Update file index including LTSM records identification 70% Mon 4/3/00 Mon 4/3/00 Fri 9/29/00 Fri 9/29/00 70%

62 Collect and integrate records into the collection 25% Mon 4/3/00 Mon 4/3/00 Thu 6/15/00 Fri 9/29/00 250 o I‘I an I‘I an I

63 Barcode GJPORAP records as defined by revised index 0% Fri 9/1/00 NA Fri 12/29/00 Fri 9/29/00

64 Schedule records (including approvals) 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00

65 Package and transfer records (NARA & LTSM) 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00

66 ADMINISTRATIVE RECORD (CERCLA) (32/32 Cu Ft) 100% | Mon 8/16/99 Mon 8/16/99 Fri 9/29/00 Fri 9/29/00

67 Inventory the Monticello Administrative Records against the index @ Mont & GJO. 100% | Mon 7/17/00 Mon 7/17/00 Fri 7/21/00 Fri 7/21/00

68 Obtain missing Monticello documents from record file & update index 100% Mon 8/7/00 Mon 8/7/00 Fri 9/29/00 Fri 9/29/00 100%
69 Inventory GJORAP Admin Record 100% | Mon 8/16/99 Mon 8/16/99 Fri 9/17/99 Fri 9/17/99 m 100%

70 TECHNICAL LIBRARY (930/850 Cu Ft) 100% Wed 3/1/00 Wed 3/1/00 Tue 8/1/00 Wed 6/28/00 100%

71 DOE decide the end state for the Technical Library 100% | Wed 3/1/00 Wed 3/1/00 Tue 8/1/00 Wed 3/1/00 100%

72 DOE Identify Space Requirements (new 4/07/00) 100% Fri 4/28/00 Fri 4/28/00 Tue 8/15/00 Fri 4/28/00 i 100%

73 Retain material for long-term missions and disposition remainder 100% Thu 6/1/00 Thu 6/1/00 Fri 7/14/00 Wed 6/28/00 mﬁo%

74 QA RECORDS (25/25 Cu Ft) 100% | Fri 12/17/99 Fri 12/17/99 Fri 9/29/00 Tue 2/1/00 100%

75 Request exception to EPI for the QA series 100% | Mon 1/17/00 Mon 1/17/00 Fri 2/25/00 Tue 2/1/00 100%

76 Disposition inactive QA collection 100% | Fri 12/17/99 Fri 12/17/99 Tue 8/15/00 Mon 1/31/00 100% I

7 TRAINING (51/45 Cu Ft) 84% | Fri 10/15/99 Fri 10/15/99 Mon 5/15/00 Mon 5/15/00 34%

78 DOE to resolve ownership issue (government or contractor) 70% | Fri 10/15/99 Fri 10/15/99 Wed 12/15/99 Mon 1/31/00 70%

79 Companies decide which training records are critical to company needs? 100% Mon 1/3/00 Mon 1/3/00 Mon 1/17/00 Mon 1/17/00 m 103%

80 Disposition training records 100% | Wed 3/1/00 Wed 3/1/00 Mon 5/15/00 Mon 5/15/00 T, 100%

81 PERSONNEL RECORDS (3/3 Cu Ft) 100% | Fri 10/15/99 Fri 10/15/99 Fri 12/31/99 Mon 1/31/00 100%

82 Determine DOE needs for contractor personnel and medical records 100% | Fri 10/15/99 Fri 10/15/99 Tue 12/28/99 Mon 1/31/00 100%

83 Review personnel files for medical records 100% | Fri 10/15/99 Fri 10/15/99 Tue 10/19/99 Fri 12/31/99 EI TFIIIII LTIy 100%

84 MEDICAL RECORDS (16/16 Cu Ft) 100% Mon 9/6/99 Mon 9/6/99 Tue 12/21/99 Wed 3/15/00 100%

85 Integ. Rust boxes identified dur. Vault reconcil. Into Rust collection at the archives 100% | Tue 10/5/99 Tue 10/5/99 Mon 11/15/99 Wed 3/15/00 100‘%

86 Await AL-RO approval of SF135s to transfer records to DFRC 100% Mon 9/6/99 Mon 9/6/99 Tue 12/21/99 Mon 1/31/00 m 100%

87 ELECTRONICS LABORATORY (15/30 Cu Ft) 100% | Fri 10/15/99 Fri 10/15/99 Fri 9/29/00 Fri 9/29/00 100%
88 DOE determines the end state of the e-lab. 100% | Fri 10/15/99 Fri 10/15/99 Tue 11/16/99 Wed 12/1/99 100%

89 Retain records for equipment kept in service 100% | Mon 12/13/99 | Mon 12/13/99 Fri 9/29/00 Fri 9/29/00 100%
90 ENVIRONMENTAL LABORATORY (16/25 Cu Ft) 100% | Mon 2/14/00 Mon 2/14/00 Fri 3/31/00 Wed 3/1/00 100%

91 Separate by project; integrate or destroy. 100% | Mon 2/14/00 Mon 2/14/00 Fri 3/31/00 Wed 3/1/00 100%

92 Integrate inactive material 100% | Mon 2/14/00 Mon 2/14/00 Fri 3/24/00 Wed 3/1/00 100%

93 Disposition records no longer needed 100% | Mon 2/14/00 Mon 2/14/00 Fri 3/31/00 Wed 3/1/00 10009™

94 CALIBRATION TEST PITS (0/16 Cu Ft) 100% Fri 10/1/99 Fri 10/1/99 Tue 11/30/99 Wed 12/1/99 100%

95 Collect, sort by major activity: design, maintenance, decommissioning 100% Fri 10/1/99 Fri 10/1/99 Mon 11/15/99 Tue 11/30/99 100%

96 Use the DOE Environmental Schedule to apply retention (See measurements section) 100% | Wed 10/13/99 | Wed 10/13/99 Thu 10/28/99 Thu 10/28/99 ﬂ 100%

97 Transfer to NARA 100% | Tue 11/16/99 Tue 11/16/99 Tue 11/30/99 Wed 12/1/99 100%

98 RADON LABORATORY (14/26 Cu Ft) 99% Fri 10/1/99 Fri 10/1/99 Tue 5/30/00 Tue 5/30/00 99%

99 DOE to decide end state of the Radon Laboratory 100% Fri 10/1/99 Fri 10/1/99 Thu 3/30/00 Thu 3/30/00 100%

100 Collect, appraise, and disposition record collections 95% Mon 4/3/00 Mon 4/3/00 Tue 5/30/00 Tue 5/30/00 ‘ ‘ mgs%

]
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APPENDIX B DOE - Grand Junction Office Site Transition Records Management Activity Plan Schedule

4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Qua
ID__| FY00 Records Management Transition Activities % Con | Baseline Start Act. Start Baseline Finish | Rev./Act. Finish [ Jun Jul Aug [ Sep | Oct | Nov [ Dec | Jan [ Feb | Mar | Apr [ May [ Jun Jul [ Aug [ Sep | Oct [ Nov | Dec | Jan [ Feb | Mar | Apr [ May [ Jun Jul Aug [ Sep | Oct
101 PINELLAS (31/28 Cu Ft - adequately managed as active pgm to 2010) 100% | Mon 9/27/99 Mon 9/27/99 Fri 9/29/00 Fri 9/29/00 100%
102 Maintain active records program 100% | Mon 9/27/99 Mon 9/27/99 Fri 9/29/00 Fri 9/29/00 : 100%
103 URANIUM LEASE MGT PGM (12/12 Cu Ft - adeq. Managed as active pgm.-indefinite) 96% |  Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 96%
104 Maintain active records program 100% Fri 10/1/99 Fri 10/1/99 Fri 9/29/00 Fri 9/29/00 V‘ 100%
105 Apply/develop records retention schedule 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00
106 Transfer inactive records to NARA 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00
107 UMTRA GROUNDWATER (148/118 Cu Ft - adequately managed under ongoing pgm) 98% | Mon 9/27/99 Mon 9/27/99 Fri 9/29/00 Fri 9/29/00 98%
108 Maintain active records program 100% | Mon 9/27/99 Mon 9/27/99 Fri 9/29/00 Fri 9/29/00 i 100%
109 Develop records schedule to transfer to archive 0% | Mon 9/25/00 NA Fri 9/29/00 Fri 9/29/00 *
110 HANFORD TANK FARM RECORDS (9/9 Cu Ft, located at Hanford) 100% | Wed 3/1/00 Wed 3/1/00 Fri 6/30/00 Fri 6/30/00 100% E
111 Develop records transition plan and identify records needed for ongoing missions 100% | Wed 3/1/00 Wed 3/1/00 Thu 6/15/00 Thu 6/15/00 I 100%
112 Transfer records to Hanford Program 100% | Thu 6/1/00 Thu 6/1/00 Fri 6/30/00 Fri 6/30/00 100%
113 |ONGOING TASKS (Original Volumes) 0% | Thu 6/17/99 NA Fri 9/28/01 Mon 10/1/01
114 ANALYTICAL LABORATORY RECORDS (283 Cu Ft) 0% | Mon 10/2/00 NA Thu 11/30/00 Thu 11/30/00
115 Create hardcopy of LIMS database 0% | Mon 10/2/00 NA Thu 11/30/00 Thu 11/30/00
116 MICROFICHE ANALYTICAL REPORTS (110 Cu Ft) 0% | Mon 10/2/00 NA Thu 11/30/00 Thu 11/30/00
117 GJO microfilm analytical reports 0% | Mon 10/2/00 NA Wed 11/15/00 Wed 11/15/00
118 Inventory, box, and transfer silver microfische to DFRC 0% | Mon 10/2/00 NA Thu 11/30/00 Thu 11/30/00
119 MONTICELLO PROGRAM (272 Cu Ft) 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01
120 Continue maintenance of active records pgm + transfer inactive records 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01 ........ A
121 Check in and integrate records into inactive files 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01 ........... E
122 Package, box, and transfer the inactive records to NARA, LTSM, or storage 0% | Mon 10/2/00 NA NA Fri 9/28/01 IIIIIII‘IIIIII‘IIIIII IIIIII‘IIIII IIIIII‘IIIIII‘IIIIII‘IIIIIIIIIIII mmmsmammu!
123 MONTICELLO FOLIOs MVP (90/90 Cu Ft) 0% | Mon 10/2/00 NA NA Tue 10/31/00
124 Box and transfer MVP folios to archives 0% | Mon 10/2/00 NA NA Tue 10/31/00 NARRRE
125 ORNL (57/13 Cu Ft) 0% | Thu 6/17/99 NA NA Thu 6/17/99 '
128 Monticello Surf. & Grndwater Project (MSG) (15 Cu Ft) (active pgm. Thru 2014) 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01
129 Maintain active records program 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01 ........ A
130 ORNL (57/13 Cu Ft) 0% | Wed 12/27/00 NA Fri 9/29/00 Fri 9/28/01 :
131 Notify ORNL to send IVC records for, MRAP & MPP to TAR and FOS 0% | Wed 12/27/00 NA Fri 9/24/99 Fri 9/28/01 ] RN NN NN NN NN NN NN ENEENEEENENENEEENEENEENNENENNNNNNNNNRNEE
132 ORNL transfers material 0% | Thu1/11/01 NA Thu 2/3/00 Fri 6/8/01
133 Evaluate material (recycle or integrate) 0% | Wed 1/17/01 NA Fri 9/29/00 Tue 6/12/01
134 Review MRAP and MPP schedule and modify as needed 0% | Wed 8/15/01 NA Fri 9/15/00 Fri 9/14/01 IR
135 LITIGATION SUPPORT (volume is same as Monticello Program noted above) 0% | Mon 10/2/00 NA Thu 1/4/01 Thu 1/4/01
136 Store MRAP records until litigation is complete 0% | Mon 10/2/00 NA Thu 1/4/01 Thu 1/4/01
137 CONTRACTS AND PROCUREMENT (133 Cu Ft) 0% | Mon 10/2/00 NA Mon 7/16/01 Mon 7/16/01
142 LTSM (987 Cu Ft - Managed adequately under ongoing Pgm.) 0% | Mon 4/3/00 NA Fri 9/28/01 Mon 10/1/01
143 Barcode SURF programmatic records & Chicago SAM collection 0% | Mon 10/2/00 NA Fri 9/29/00 Mon 10/1/01 T A e e e e
144 Maintain & retrieve inactive files for V5&7 0% | Mon 10/2/00 NA Fri 9/28/01 Frigrasior || | |l R e S S S S s e |
145 Maintain active records program 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01
146 Schedule records 0% | Mon 4/3/00 NA NA Mon 7/31/00 T
147 ELECTRONICS LABORATORY (30 Cu Ft) 0% | Mon 10/2/00 NA Fri 6/29/01 Fri 6/29/01 Support function to ondoing
148 If equipment is kept in service, then store the records 0% | Mon 10/2/00 NA Fri 6/29/01 Fri 6/29/01
149 Decide the end state of the e-lab equipment. 0% | Mon 10/16/00 NA Fri 12/17/99 Fri 12/29/00 ]
150 Transfer inactive equipment records to NARA 0% | Mon 10/16/00 NA Fri 4/7/00 Fri 12/29/00 [ ]
151 CALIBRATION TEST PITS (0/16 Cu Ft) 0% | Thu 6/17/99 NA NA Mon 6/21/99 '
152 Disposition/transfer records created from remaining test pit decomissioning (new 4/7/00) 0% | Thu6/17/99 NA Tue 10/31/00 Mon 6/21/99 5
153 PINELLAS (28 Cu Ft - adequately managed as active pgm to 2010) 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01
156 URANIUM LEASE MGT PGM (12 Cu Ft - adeq. Manage as active pgm.-indefinite) 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01
157 Maintain active records program 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01 ........ A
158 Apply/develop records retention schedule 0% | Thu3/1/01 NA NA Tue 5/1/01 ‘ ‘ ‘ | ‘ ‘ ‘
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APPENDIX B DOE - Grand Junction Office Site Transition Records Management Activity Plan Schedule
4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Qua
ID | FY00 Records Management Transition Activities % Con | Baseline Start Act. Start Baseline Finish Rev./Act. Finish Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May ] Jun Jul Aug Sep Oct
159 Transfer inactive records to NARA 0% Tue 5/1/01 NA NA Fri 6/1/01 :
160 UMTRA GROUNDWATER (118 Cu Ft - adequately manage under ongoing pgm) 0% | Thu 6/17/99 NA Fri 9/28/01 Fri 9/28/01
161 Maintain active records program 0% | Mon 10/2/00 NA Fri 9/28/01 Fri 9/28/01 A
162 GJPORAP 0% | Thu 6/17/99 NA NA Thu 6/17/99
163 Develop records schedule to transfer to archive 0% Thu 2/1/01 NA NA Mon 7/2/01
TTTTTTITTITI T T T II I TIITITTITITT]
164 ADMINISTRATIVE RECORD 0% Thu 2/1/01 NA NA Wed 2/28/01 H
165 Obtain missing Monticello documents from record file & update index 0% Thu 2/1/01 NA NA Wed 2/28/01
[TTTT
166 GJORAP 0% | Mon 10/2/00 NA NA Mon 7/2/01 —
167 Obtain missing GJORAP documents from record file and update index 0% | Fri 12/29/00 NA Wed 1/31/01 Wed 1/31/01
ITTTT
168 Schedule records 0% | Wed 1/3/01 NA Tue 5/1/01 Tue 5/1/01
[IEREEREREEREREERERRERERE
169 Barcode GJPORAP records as defined by revised index 0% | Mon 10/2/00 NA NA Wed 1/31/01
(IEEEEEREEEEEEEREEREREREEI
170 Package and transfer records to LTSM or NARA 0% | Wed 5/2/01 NA Mon 7/2/01 Mon 7/2/01
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